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Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0023

Date: 12/08/2014

Page 1 of 15

Pay Period:

Contract Location: Time Allowed: 1029 Days
9.108 MILES OF CONSTRUCTION CONSISTING OF GRADIN( Elapsed Calender Days: 665 Days
Percent Time: 64.63
District: 2 Area: 01
Contractor:

BALFOUR BEATTY INFRASTRUCTURE, INC. Date Let: 12/14/2012

1845 TOWN CENTER BLVD., STE. 200 Date Awarded: 12/28/2012
Date Contract Executed: 02/01/2013
Date Notice to Proceed: 02/05/2013

FLEMING ISLAND FL 32003-3359 Date Work Began: 03/27/2013

Phone: Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 11/30/2015

Surety Co: TRAVELERS CASUALTY AND SURETY CO OF AMERICA

Current Contract Amount $62,441,892.78 Counties:

Original Contract Amount $58,348,225.02 Baldwin Wilkinson

Funds Available $33,823,329.86

Percent Complete 42.25%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0000346 $62,441,892.78 $58,348,225.02 $33,823,329.86 45.83% $1,679,917.43

Chief Engineer

11/20/2014
to 12/01/2014



Rpt-ID: RCPESPRJ Georgia Date: 12/08/2014

User: krender Department of Transportation Page 2 of 15
Estimate Summary By Project

Contract ID: B14449-12-000-1 Estimate Number: 0023 Pay Period: 11/20/2014
to 12/01/2014

Project Number: 0000346 SR 540 - CNST REALIGNMENT

Federal State Project Number:  EDS00-0000-00(346)

Total to Date Prev to Date This Estimate

Participating $21,103,076.80 $19,823,879.66 $1,279,197.14
Non-Participating $5,275,769.43 $4,955,970.16 $319,799.27
Total Earnings $26,378,846.23 $24,779,849.82 $1,598,996.41
Stockpiled Materials $2,239,716.69 $2,158,795.67 $80,921.02
Gross Earnings $28,618,562.92 $26,938,645.49 $1,679,917.43
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liq Dam/Incent/Disincent $0.00 $0.00 $0.00

Total: $28,618,562.92 $26,938,645.49

Total Payable: $1,679,917.43



Rpt-ID: RCPESPRJ Georgia Date: 12/08/2014
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Estimate Summary By Project
Contract ID: B14449-12-000-1 Estimate Number: 0023 Pay Period: 11/20/2014
to 12/01/2014
Project Number 0000346
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 .667
960000.000 .014
.681 $13,440.00 $653,760.00
EDS00-0000-00(346)
0030 205-0001 UNCLASS EXCAV CY 4,190,506.000 2,756,550.550
1.750 33,624.610
2,790,175.160 $58,843.07 $4,882,806.53
0040 207-0203 FOUND BKFILL MATL, TP Il CcY 3,144.000 3,281.751
42.000 .000
3,281.751 $.00 $137,833.54
0045 208-0200 ROCK EMBANKMENT CcY 4,000.000 16,417.455
36.980 .000
16,417.455 $.00 $607,117.49
0050 310-1101 GR AGGR BASE CRS, INCL MATL TN 264,107.000 122,245.370
14.870 13,152.890
135,398.260 $195,583.47 $2,013,372.13
0055 318-3000 AGGR SURF CRS TN 300.000 1,930.010
12.600 260.130
2,190.140 $3,277.64 $27,595.76
0065 402-3121 RECYCLED ASPH CONC 25 MM SUPERPAVE, GF TN 71,416.000 .000
TL & H LIME 56.900 12,453.490
12,453.490 $708,603.58 $708,603.58
0075 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN 48,433.000 .000
L & H LIME 59.050 1,829.930
1,829.930 $108,057.37 $108,057.37
0076 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN .000 .000
L & H LIME 58.300 223.090
223.090 $13,006.15 $13,006.15

402-3190 19mm Temp Asphalt



Rpt-ID: RCPESPRJ Georgia Date: 12/08/2014
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Estimate Summary By Project
Contract ID: B14449-12-000-1 Estimate Number: 0023 Pay Period: 11/20/2014
to 12/01/2014
Project Number 0000346
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0080 413-1000 BITUM TACK COAT GL 28,763.000 .000
2.850 1,675.000
1,675.000 $4,773.75 $4,773.75
0090 433-1200 REINF CONC APPROACH SLAB, INCL SLOPED E SY 2,397.000 613.956
180.000 141.556
755.512 $25,480.08 $135,992.16
0105 441-0204 PLAIN CONC DITCH PAVING, 4 IN SY 26,752.000 3,758.049
23.000 469.950
4,227.999 $10,808.85 $97,243.98
0140 634-1200 RIGHT OF WAY MARKERS EA 540.000 114.000
125.000 105.000
219.000 $13,125.00 $27,375.00
0169 643-5000 WOVEN WIRE SPECIAL DESIGN GAME FENCE LF 101,420.000 25,041.000
7.750 9,175.000
34,216.000 $71,106.25 $265,174.00
Category Amount: $1,226,105.21 $9,682,711.44
Category Number: (0020 DRAINAGE
0180 500-3101 CLASS A CONCRETE CcYy 2,225.000 2,317.495
354.750 .000
2,317.495 $.00 $822,131.35
0185 500-3200 CLASS B CONCRETE cYy 777.000 133.703
415.000 53.760
187.463 $22,310.40 $77,797.15
0195 511-1000 BAR REINF STEEL LB 304,260.000 296,340.389
0.830 864.400
297,204.789 $717.45 $246,679.97
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Contract ID: B14449-12-000-1 Estimate Number:

0023
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Pay Period: 11/20/2014
to 12/01/2014

Project Number 0000346

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 DRAINAGE
0200 550-1180 STORM DRAIN PIPE, 18 IN, H 1-10 LF 17,428.000 11,326.420
20.000 690.500
12,016.920 $13,810.00 $240,338.40
0210 550-1184 STORM DRAIN PIPE, 18 IN, H 25-30 LF 326.000 329.000
23.000 .000
329.000 $.00 $7,567.00
0215 550-1240 STORM DRAIN PIPE, 24 IN, H 1-10 LF 2,223.000 2,600.500
26.000 .000
2,600.500 $.00 $67,613.00
0255 550-1363 STORM DRAIN PIPE, 36 IN, H 20-25 LF 259.000 272.000
48.000 .000
272.000 $.00 $13,056.00
0265 550-1423 STORM DRAIN PIPE, 42 IN, H 20-25 LF 503.000 544.000
60.000 .000
544.000 $.00 $32,640.00
0275 550-1487 STORM DRAIN PIPE, 48 IN, H 40-50 LF 495.000 501.000
72.000 .000
501.000 $.00 $36,072.00
0305 550-4218 FLARED END SECTION 18 IN, STORM DRAIN EA 39.000 46.000
600.000 3.000
49.000 $1,800.00 $29,400.00
0335 668-2100 DROP INLET, GP 1 EA 108.000 70.500
1400.000 2.500
73.000 $3,500.00 $102,200.00
Category Amount: $42,137.85 $1,675,494.87



Rpt-ID: RCPESPRJ Georgia Date: 12/08/2014
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Estimate Summary By Project
Contract ID: B14449-12-000-1 Estimate Number: 0023 Pay Period: 11/20/2014
to 12/01/2014
Project Number 0000346
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 PERMANENT EROSION CONTROL
0345 603-2024 STN DUMPED RIP RAP, TP 1, 24 IN SY 971.000 6,379.471
25.000 1,192.540
7,572.011 $29,813.50 $189,300.28
0350 603-2182 STN DUMPED RIP RAP, TP 3, 24 IN SY 12,069.000 6,616.409
25.000 6.222
6,622.631 $155.55 $165,565.78
0355 603-7000 PLASTIC FILTER FABRIC SY 13,040.000 22,464.466
2.000 1,198.760
23,663.226 $2,397.52 $47,326.45
0360 700-6910 PERMANENT GRASSING AC 381.000 154.970
400.000 2.040
157.010 $816.00 $62,804.00
0365 700-7000 AGRICULTURAL LIME TN 1,140.000 359.458
60.000 2.000
361.458 $120.00 $21,687.48
0375 700-8000 FERTILIZER MIXED GRADE TN 950.000 110.262
475.000 3.370
113.632 $1,600.75 $53,975.20
0385 710-9000 PERMANENT SOIL REINFORCING MAT SY 106,002.000 33,254.642
2.750 236.170
33,490.812 $649.47 $92,099.73
0395 716-2000 EROSION CONTROL MATS, SLOPES SY 107,000.000 123,932.021
0.800 4,030.440
127,962.461 $3,224.35 $102,369.97
Category Amount: $38,777.14 $735,128.89
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Pay Period: 11/20/2014
to 12/01/2014

Project Number 0000346

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0040 TEMPORARY EROSION CONTROL
0400 163-0232 TEMPORARY GRASSING AC 190.000 78.221
150.000 10.731
88.952 $1,609.65 $13,342.80
0405 163-0240 MULCH TN 6,500.000 3,437.904
110.000 60.551
3,498.455 $6,660.61 $384,830.05
0415 163-0503 CONSTRUCT AND REMOVE SILT CONTROL GAT EA 71.000 6.000
400.000 4.500
10.500 $1,800.00 $4,200.00
0420 163-0520 CONSTRUCT AND REMOVE TEMPORARY PIPE ¢ LF 22,201.000 10,282.621
11.500 294.000
10,576.621 $3,381.00 $121,631.14
0425 163-0527 CONSTRUCT AND REMOVE RIP RAP CHECK DA EA 1,656.000 834.750
/SAND BAGS 250.000 13.500
848.250 $3,375.00 $212,062.50
0430 163-0528 CONSTRUCT AND REMOVE FABRIC CHECK DAN LF 2,389.000 5,265.770
2.500 .000
5,265.770 $.00 $13,164.43
0518 163-0542 CONSTRUCT AND REMOVE STONE FILTER RINCEA 1.000 6.000
950.000 .000
6.000 $.00 $5,700.00
0519 163-0543 CONSTRUCT AND REMOVE STONE FILTER BER LF 930.000 2,059.313
11.500 .000
2,059.313 $.00 $23,682.10
0525 165-0030 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 107,030.000 6,699.000
0.100 186.000
6,885.000 $18.60 $688.50
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Estimate Summary By Project

Contract ID: B14449-12-000-1 Estimate Number: 0023 Pay Period: 11/20/2014
to 12/01/2014

Project Number 0000346

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0040 TEMPORARY EROSION CONTROL
0530 165-0041 MAINTENANCE OF CHECK DAMS -ALL TYPES LF 17,755.000 11,533.000
0.100 520.000
12,053.000 $52.00 $1,205.30
0540 165-0060 MAINTENANCE OF TEMPORARY SEDIMENT BAS EA 1.000 2.000
3100.000 .000
2.000 $.00 $6,200.00
715+50 LT
0550 165-0060 MAINTENANCE OF TEMPORARY SEDIMENT BAS EA 1.000 2.000
1400.000 .000
2.000 $.00 $2,800.00
787+00 LT
0560 165-0060 MAINTENANCE OF TEMPORARY SEDIMENT BAS EA 1.000 2.000
1400.000 .000
2.000 $.00 $2,800.00
795+00 RT
0570 165-0060 MAINTENANCE OF TEMPORARY SEDIMENT BAS EA 1.000 2.000
1000.000 .000
2.000 $.00 $2,000.00
830+00 RT
0575 165-0060 MAINTENANCE OF TEMPORARY SEDIMENT BAS EA 1.000 3.000
1100.000 .000
3.000 $.00 $3,300.00
830+00 LT
0580 165-0060 MAINTENANCE OF TEMPORARY SEDIMENT BAS EA 1.000 2.000
2400.000 .000
2.000 $.00 $4,800.00
861+50 RT
0590 165-0060 MAINTENANCE OF TEMPORARY SEDIMENT BAS EA 1.000 5.000
700.000 .000
5.000 $.00 $3,500.00
955+50 RT
0595 165-0060 MAINTENANCE OF TEMPORARY SEDIMENT BAS EA 1.000 2.000
1000.000 .000
2.000 $.00 $2,000.00

956+50 LT



Rpt-ID: RCPESPRJ Georgia Date: 12/08/2014
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Estimate Summary By Project
Contract ID: B14449-12-000-1 Estimate Number: 0023 Pay Period: 11/20/2014
to 12/01/2014
Project Number 0000346
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0040 TEMPORARY EROSION CONTROL
0610 165-0060 MAINTENANCE OF TEMPORARY SEDIMENT BAS EA 1.000 2.000
1300.000 .000
2.000 $.00 $2,600.00
1049+50 RT
0620 165-0101 MAINTENANCE OF CONSTRUCTION EXIT EA 17.000 28.000
400.000 .000
28.000 $.00 $11,200.00
0630 167-1000 WATER QUALITY MONITORING AND SAMPLING EA 10.000 17.000
250.000 4.000
21.000 $1,000.00 $5,250.00
0635 167-1500 WATER QUALITY INSPECTIONS MO 27.000 20.000
75.000 1.000
21.000 $75.00 $1,575.00
0640 171-0030 TEMPORARY SILT FENCE, TYPE C LF 214,060.000 127,545.000
1.850 1,142.250
128,687.250 $2,113.16 $238,071.41
0642 170-1000 FLOATING SILT RETENTION BARRIER LF .000 1,259.000
10.200 .000
1,259.000 $.00 $12,841.80
ECTC FANO 1
0643 170-2000 STAKED SILT RETENTION BARRIER LF .000 2,181.000
5.800 .000
2,181.000 $.00 $12,649.80
ECTC FANO 1
Category Amount: $20,085.02 $1,092,094.83
Category Number: (0060 BRIDGE 1 LT
0800 211-0200 BRIDGE EXCAVATION, GRADE SEPARATION cY 266.000 457.492
25.000 .000
457.492 $.00 $11,437.30
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Contract ID: B14449-12-000-1 Estimate Number: 0023

Date: 12/08/2014
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Pay Period: 11/20/2014
to 12/01/2014

Project Number 0000346

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0060 BRIDGE 1LT
0805 441-0004 CONC SLOPE PAV, 4 IN SY 1,024.000 1,025.507
26.810 .000
1,025.507 $.00 $27,493.84
0820 500-2100 CONCRETE BARRIER LF 594.000 594.499
24.250 .000
594.499 $.00 $14,416.60
0825 500-3002 CLASS AA CONCRETE CcY 320.000 320.290
475.000 .000
320.290 $.00 $152,137.75
0845 520-2216 PILING, PSC, 16 IN SQ LF 215.000 231.860
45.000 .000
231.860 $.00 $10,433.70
0846 520-2216 PILING, PSC, 16 IN SQ LF .000 82.160
33.750 .000
82.160 $.00 $2,772.90
PILE CUT OFF
0875 520-5000 PILOT HOLES LF 85.000 91.162
120.000 .000
91.162 $.00 $10,939.44
Category Amount: $0.00 $229,631.53
Category Number: (0070 BRIDGE 1 RT
0885 211-0200 BRIDGE EXCAVATION, GRADE SEPARATION cYy 266.000 448.047
25.000 .000
448.047 $.00 $11,201.18
0890 441-0004 CONC SLOPE PAV, 4 IN SY 1,024.000 1,109.469
26.810 .000
1,109.469 $.00 $29,744.86
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Contract ID: B14449-12-000-1 Estimate Number:
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Date: 12/08/2014
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Pay Period: 11/20/2014
to 12/01/2014

Project Number 0000346

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0070 BRIDGE 1 RT
0905 500-2100 CONCRETE BARRIER LF 594.000 594.500
24.250 .000
594.500 $.00 $14,416.63
0936 520-2216 PILING, PSC, 16 IN SQ LF .000 108.450
33.750 .000
108.450 $.00 $3,660.19
PILE CUT OFF
0941 520-2218 PILING, PSC, 18 IN SQ LF .000 63.130
37.500 .000
63.130 $.00 $2,367.38
PILE CUT OFF
Category Amount: $0.00 $61,390.24
Category Number: (0080 BRIDGE 2 LT
0965 207-0203 FOUND BKFILL MATL, TP Il cYy 33.000 33.482
35.000 .000
33.482 $.00 $1,171.87
0970 211-0300 BRIDGE EXCAVATION, STREAM CROSSING cYy 315.000 346.259
35.000 .000
346.259 $.00 $12,119.07
0990 500-3002 CLASS AA CONCRETE cYy 293.000 293.013
475.000 .000
293.013 $.00 $139,181.18
1016 520-2216 PILING, PSC, 16 IN SQ LF .000 100.520
33.750 .000
100.520 $.00 $3,392.55
SPEC ITEM PILE CUT OFF
1026 520-2220 PILING, PSC, 20 IN SQ LF .000 241.702
45.000 .000
241.702 $.00 $10,876.59

SPEC PILE CUT OFF
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Pay Period: 11/20/2014
to 12/01/2014

Project Number 0000346

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0080 BRIDGE 2 LT
1055 603-2024 STN DUMPED RIP RAP, TP 1, 24 IN SY 880.000 708.110
25.000 323.222
1,031.332 $8,080.55 $25,783.30
1060 603-7000 PLASTIC FILTER FABRIC SY 880.000 708.111
2.000 323.222
1,031.333 $646.44 $2,062.67
Category Amount: $8,726.99 $194,587.23
Category Number: (0090 BRIDGE 2 RT
1065 207-0203 FOUND BKFILL MATL, TP Il cY 33.000 33.482
35.000 .000
33.482 $.00 $1,171.87
1070 211-0300 BRIDGE EXCAVATION, STREAM CROSSING cY 315.000 367.667
35.000 .000
367.667 $.00 $12,868.35
1090 500-3002 CLASS AA CONCRETE CcYy 305.000 305.001
475.000 .000
305.001 $.00 $144,875.48
1100 507-9031 PSC BEAMS, AASHTO, BULB TEE, 63 IN, BR NO - LF 737.000 737.466
185.000 .000
737.466 $.00 $136,431.21
2RT
1116 520-2216 PILING, PSC, 16 IN SQ LF .000 72.770
33.750 .000
72.770 $.00 $2,455.99
SPEC PILE CUT OFF
1121 520-2218 PILING, PSC, 18 IN SQ LF .000 117.913
37.500 .000
117.913 $.00 $4,421.74

SPEC PILE CUT OFF
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Pay Period: 11/20/2014
to 12/01/2014

Project Number 0000346

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0090 BRIDGE 2 RT
1126 520-2220 PILING, PSC, 20 IN SQ LF .000 218.368
45.000 .000
218.368 $.00 $9,826.56
SPEC PILE CUT OFF
1155 603-2024 STN DUMPED RIP RAP, TP 1, 24 IN SsY 950.000 1,392.944
25.000 .000
1,392.944 $.00 $34,823.60
1160 603-7000 PLASTIC FILTER FABRIC SY 950.000 1,392.944
2.000 .000
1,392.944 $.00 $2,785.89
Category Amount: $0.00 $349,660.69
Category Number: (0100 BRIDGE 3 LT
1170 500-1006 SUPERSTR CONCRETE, CLAA, BRNO - LS 1.000 450
250000.000 .550
1.000 $137,500.00 $250,000.00
3LT
1195 511-3000 SUPERSTR REINF STEEL, BR NO - LS 1.000 450
80000.000 .550
1.000 $44,000.00 $80,000.00
3LT
1225 603-2024 STN DUMPED RIP RAP, TP 1, 24 IN SY 505.000 721.333
25.000 .000
721.333 $.00 $18,033.33
1230 603-7000 PLASTIC FILTER FABRIC SY 505.000 721.333
2.000 .000
721.333 $.00 $1,442.67
Category Amount: $181,500.00 $349,476.00
Category Number: 0110 BRIDGE 3 RT
1255 507-9003 PSC BEAMS, AASHTO TYPE Ill, BR NO - LF 1,415.000 1,419.950
150.000 .000
1,419.950 $.00 $212,992.50

3RT
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Contract ID: B14449-12-000-1 Estimate Number: 0023

Date: 12/08/2014
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Pay Period: 11/20/2014
to 12/01/2014

Project Number 0000346

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0110 BRIDGE 3 RT
1290 603-2024 STN DUMPED RIP RAP, TP 1, 24 IN SY 490.000 710.698
25.000 .000
710.698 $.00 $17,767.45
1295 603-7000 PLASTIC FILTER FABRIC Sy 490.000 710.698
2.000 .000
710.698 $.00 $1,421.40
Category Amount: $0.00 $232,181.35
Category Number: (0120 BRIDGE 4 LT
1320 507-9032 PSC BEAMS, AASHTO, BULB TEE, 72 IN, BR NO - LF 5,358.000 .000
195.000 .000
.000 $.00 $0.00
41T
Category Amount: $0.00 $0.00
Category Number: 0130 BRIDGE 4 RT
1395 507-9032 PSC BEAMS, AASHTO, BULB TEE, 72 IN, BR NO - LF 5,358.000 .000
195.000 .000
.000 $.00 $0.00
4RT
Category Amount: $0.00 $0.00
Category Number: 0040 TEMPORARY EROSION CONTROL
1440 165-0110 MAINTENANCE OF ROCK FILTER DAM EA 73.000 83.000
100.000 2.000
85.000 $200.00 $8,500.00
Category Amount: $200.00 $8,500.00
Category Number: 0010 ROADWAY
1479 643-0010 FIELD FENCE WOVEN WIRE LF 6,143.000 .000
4.800 738.000
738.000 $3,542.40 $3,542.40



Rpt-ID: RCPESPRJ Georgia

User: krender Department of Transportation

Estimate Summary By Project
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Pay Period:

12/08/2014

11/20/2014

to 12/01/2014

Project Number 0000346

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
1510 158-1000 TRAINING HOURS HR 15,000.000 18,989.000
0.800 .000
18,989.000 $.00 $15,191.20
Category Amount: $3,542.40 $18,733.60
Category Number: 0140 ASPHALT CEMENT PRICE ADJUSTMENT
9000 109-0300 PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 .000
1.000 22,310.800
22,310.800 $22,310.80 $22,310.80
(IN# 1)
Category Amount: $22,310.80 $22,310.80
Category Number: 0130 BRIDGE 4 RT
9080 004-0022 EXTRA WORK - LS .000 .000
55611.000 1.000
1.000 $55,611.00 $55,611.00
MASS CONCRETE TEST BLOCKS
Category Amount: $55,611.00 $55,611.00
Project Total Amount: $1,598,996.41 $26,378,846.23



